
BURDEN LAKE SEWER DISTRICT PROJECT UPDATE 

 

Since the time that the NYS Comptroller approved the maximum expenditure 

for the Sewer District project, the project has been progressing as expeditiously 

as possible.  Recently, the application to the NYS Environmental Facilities 

Corporation (EFC) for 0% interest funding of the project costs was submitted 

and accepted by the EFC.  Now the detailed engineering plans and construction 

drawings are being circulated for agency review and approval.  Once feedback 

has been received from the agencies, the plans and drawings will be submitted 

to the Town Board for its approval and for authorization to advertise for bids. 

Since various aspects of the project are being moved forward simultaneously, 

the following provides an estimated schedule for the various project 

components: 

 

·          The project plans and bid documents are currently undergoing regulatory 

review by the DEC/EFC/County Highway Dept and the Town of Sand Lake 

(for connection to the Sand Lake collection system) for comments. We hope to 

have such review completed in the next few weeks.  We also hope to have the 

bid documents available for Town Board review and authorization for the 

public bidding process sometime by the end of January or early February 2013. 

  

·          Short-term financing (for funding of project legal, engineering and 

construction) – we hope to close on the funding and have funds available 

sometime in February 2013.  

 

·          Easements – the project needs to have in place easements from District 

property owners for the laterals and grinder pump installations. We have 

confirmed with EFC that having easements in place is not a requirement of 

closing short-term financing but they will be required prior to construction 

activities. Easement documents and maps are being prepared for each parcel in 

the District.  Once the documents are ready, we will be coordinating with the 

Lake Association in order to facilitate the review and signing of easements by 

each property owner.  This is a time-consuming process and fairly expensive 

aspect of the project which can be accomplished in a timely and cost-effective 

with the cooperation of District property owners.  The process for getting the 

easements from each property owner will take place from late January through 

March until we obtain all the easements necessary to complete the project. 

    



·         The bidding process will take place through February, with review of the 

bids and interviews with low bidders to be conducted in March, with the bid 

award hopefully to take place in late March or early April.  

 

·          Once the bid is awarded, contracts signed, and notice to proceed issued, 

construction should commence in early May 2013.  Construction should take 

approximately 4 months to complete so we hope that the system will be 

complete and operational by fall 2013.   

 

·          During or prior to construction, the Town will work on developing a 

sewer use ordinance or law that is required to be in place for the final or long-

term financing. This ordinance or law will provide the rules and requirements 

for the continuing operation and financing of the District and the sewer system.  

 

·          Once construction is completed, the Town will be able to close on the 

long-term financing.  

 

 

Note that the above is our targeted schedule but may be subject to change 

depending on regulatory review, the receipt of bids, cooperation from property 

owners on the easements, and other matters that may not entirely be in the 

Town’s control.  The Town will do everything it can to get this project 

completed in a proper and timely manner. With the help of property owners, we 

will have a successful project and meet the project schedule outlined above or 

possibly accomplish the required tasks ahead of schedule. 

 

 

 
  


